Town of Enfield A

WPCF Upgrade .|

WOODARD
&CURRAN

Weekly Construction Update November 6, 2018

Enfield WWTF Upgrades

CWF #671 Project #227363.08

Work Completed to 11/2/2018

 Backfilled the infiltration system

» Continued to install the thickened sludge line
» Continued demolition in the incinerator area
Work Planned for 11/5/2018 to 11/9/2018
 Continue to install the thickened sludge line
» Form and pour the distribution box walls

» Demolition of the sodium hydroxide equipment in the incinerator area

Next monthly meeting 11/13/18
Next weekly meeting 11/20/18
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